


ID	Task Mode	Task Name	Duration	Predecessors	Tipo	Leveling Delay	November 2015	December 2015	January 2016
							08 11 14 17 20 23 26 29	02 05 08 11 14 17 20 23 26 29	01 04 07 10 13 16 19 22 25
1		Lançamento Comercial de produto				0 edays			
2		Rotinas da Administração				0 edays			
3		Comunicar Metas	4 hrs		TI	0 edays			
4		Providenciar Registro	4 days	3	TI	0 edays			
5		Contatar Veículo Propaganda	3 days	3	TI	0 edays			
6		Comprar Material de Propaganda	3 days	3	TI	0 edays			
7		Discutir Vendas	3 days	6;5	TI	0 edays			
8		Reavaliar Processos	4 hrs	4;7;25	TI	0 edays			
9		Discutir Lançamento	12 hrs	8	TI	0 edays			
10		Conferir material propaganda	6 hrs	6	TI	8 edays			
11		Distribuir material propaganda	2 days	10	TI	0 edays			
12		Veicular comercial	3 days	5	TI	0 edays			
13		Lançar Produto	4 days	9;11;12;21	TI	0 edays			
14		Rotinas de Produção				0 edays			
15		Produzir Protótipo	5 days	3	TI	0 edays			
16		Produzir Produto	14 days	24	TI	0 edays			
17		Produzir Embalagem	4 days	16	TI	0 edays			
18		Pronto para Embalar	0 days	16;17	TI	0 edays			
19		Embalar	6 days	18	TI	0 edays			
20		Carregar	2 days	19	TI	0 edays			
21		Distribuir	2 days	20	TI	0 edays			
22		Teste de Qualidade				0 edays			



Project: Atividade-09
Date: Wed 11/11/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Predecessors	Tipo	Leveling Delay	ber 2015												December 2015												January 2016																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
23		Colher/testar Amostra	6 hrs	15	TI	0 edays																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												



Project: Atividade-09 Date: Wed 11/11/15	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			